CGS Monthly Report February 2011

Monthly Progress Report
Chenega Global Services, LLC

Contract Number:
[EP-S7-09-08 !
Task Order

10021 Former Lyons
’Drecastlng Facility Site,
Buckner, MO :

Site Project Code
A7X3RPO0 t
Period of Performance: _
Danuary 5, 2011 -September 23, 2011 f

Billing Period: 1February 1, 2011 - February 28 2011
Task Order Ceiling: $9 308 86 . !

Invoice Total: -
$2 530.21 i

1. Description of current work accomplished:

'OSM and PM attended _ndeet_ingg-v_\/ifh EPA and complefing invoir:fng
’RS and RA analyzed |nformat|on and composed the draft report
2. Deliverables:

I[C)n- February 23‘,- Zbli;_CGS_ submitted the draft report-. ' T
! i
3. Outstanding Issues/QA/QC Status/Resolutions:

]On January 21 2011 a Mod was issued for this task order to add hours for ﬂ'
‘the change in scope - CGS will complete a property title search to five years
;prior to ownership by Lyons Diecasting Company.

i
'‘On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate %
.successorship of the Site PRP. EPA decided that CGS should obtain corporate |
;documents from the MO Secretary of State for each entity associated with i
:the site property. ;

}On February 23, 2011, CGS submitted the draft report.

[C@S.,if‘_now waiting on comments from EPA.
4. Project Activity Next Period:

a. Estimated Direct Labor Hours for Marchfl] o
'b. Estimated March Costs: $0

lEstlmated labor hours are for finalizing the draft report and task order : ”I"I”"”II”I ||||I|I|I|||I|I |I||I|I||"|”|II|
closeout |
5. Travel/ODC: o o e 30291996
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‘a. Supplies: $0
;b. Travel: $0
‘c. Total: $0

6. Percentééé_af_\*ﬂdl-k Cdinp-leted:—

.90%

7. Cumulative Work --Coh1pleted:

ia. Work Completed: |} Tota! hours have been tasked to Former Lyons
‘Diecasting for project planning and administrative activities, title search,

corporate succession and draft PRP Search Report.
:b. Tasks: Project Planning, title search, corporate succession, and PRP

;Search Report.

ic. Dollars Expended: $9,036.29

Current Hour Breakdown by CLIN:

‘ Current

; Month's Cumulative |Hours % CLIN

! Total CLIN |Hours Hours Remaining [%CLIN Used [Remaining
Program Manager 4 [ | B [ ]

j

JOn-Site Manager 8 [ ] i [ |

Regulatory Analyst 70 [ [ ] [ |

[Records Specialist 120 [ ] [ ] [ |

Budget Breakdown:

}

[Total ODC

Remaining 585.83
ITotal Budget

IRemaining 5272.57
Total Expended  [59036.29
!

iPercent Remaining|2.93%
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